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INTRODUCTION 
 

 

Ever so often, a building appears on the market  that really stands apart. 

NCC Harmony brings  together the finest in location and design to  offer 

you  the chance to live the life youõve always wanted to lead.  

 

A subsidiary of NCC Limited, India  - NCC Urban is an emerging global  

lifestyle developer with a wealth of experience  in developing quality 

residential complexes,  townships and SEZs.  

 

Strict adher ence to  superior standards, on -time delivery and  transparency 

has been the keystones of the  companyõs success. In a city known the 

world over for its stylish  urban lifestyles, NCC Harmony sets the bar a  little 

higher.  

 

32 floor s within the twin towers at DuBiotech,  NCC Harmony is a mixed -use 

development that  offers extraordinary health and fitness facilities,  

convenient shopping and a superb range of  amenities. Itõs more than 

simply a home.  

 

                                   Itõs a whole new way of life. 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



SALIENT FEATURES OF PROJECT 

 

 

Name of P roject:  Const ruction of 4B+G+2P+HC+32Floors ð Twin 

Towers in DuBiotech ð NCC Harmony  

Type of Contract:     Cost Plus Basis  

Completion Date:     Revised from July 2010 to December 2010.  

Phase-1*: Revised from December 2010 to 

December 2012 (anticipated)  

Further revision (if any): To  be a nnounced 

after July 2011  

Developer:      NCC URBAN INFRASTRUCTURE COMPANY LIMITED 

Main Contractor:     Al MUBARAKIYA CONTRACTING COMPANY LLC 

Consult ant:      ISLAMIC ARCHITECTS CONSULTING ENGINEER 

       CHAWLA ARCHITECTS 

*Phase 1: Entire Tower A; 4 Basements until Ground Floor 
 

 

 

Defects Liability Period         ð 12 Months  

Interim Payment Certificates (Billing procedure) ð 45 days  

 

 

1. Scope of Works  

Construction o f entire structure including substructure, superstructure, finishes and MEP 

works but excluding Excava tion, Piling and Shoring works  

Major Items Involved  

 

Sr No Description  Unit Total Qty  

1 Concrete  Cum  120,000 

2 HYSD Bars MT 19,000 

3 Block works  Sq m 158,000 

4 Plastering  Sq m 352,600 

5 Floor Tiles Sq m 157,000 

6 Wall Tiles  Sq m 242,000 

7 Elevators  Nos 17 

8 Waterproofing works  Sq m 59,000 

INTRODUCTION  

CONTRACTUAL CONDITIONS  

SCOPE OF WORKS 



 

NCC HARMONY ð LOCATION 
 

At the heart of emerging Dubai   

Few cities on earth can claim to offer what Dubai can , and 

within this world -class metropolis, address is everything.  

¶ 'New Dubai' is where the city's most forward -thinking development is 

happening.  

¶ Ambitious developments like Dubailand, Dubai's emerging theme 

park and culture destination, are taking shape.   

¶ DuBiotech is the future of advanced technology research and 

development in the Middle East.  

¶ It will bridge  research, education and industry through national and 

international collaboration. The park will be home to businesses 

ranging from small laborato ries to regional offices of key 

biotechnology and pharmaceutical companies.  

Location Advantage:  

¶ At the entrance of DuBiotech in New Dubai  

¶ Adjacent to Dubailand, the emerging leisure and cultural 

destination in Dubai  

¶ Close proximity to the Mall of Emira tes and major arterial roads of 

Dubai  

 

 



 
 

ABOUT THE PROJECT 
 

          NCC Harmony incorporates dramatic architecture with twin towers 

housing the residential apartments of 32 floors sharing a common podium 

of three  floors. Ranging from studio to two bed  rooms, the apartments at 

NCC Harmony will set new standards in style.  

 

                   Most of the apartments enjoy excellent views of the community 

and surroundings through large picture windows. No wonder, it is the ideal 

place to call home in New Du bai.  
 

 

'Living healthy is living well' is at the core of NCC Harm ony's architectural 

philosophy. An entire podium floor has been dedicated to health& fitness, 

and features an expansive gym fitted with state -of -the -art equipment.  

A sauna, steam room and Jac uzzi will relax you after a hard session, and 

large temperature -controlled swimming pools are the perfect place to 

unwind after a long day.  

 
    

  

 

 

 

 

 

 

 

 



 

 

MILESTONE DATES OF THE PROJECT 
 

 

 

The planned  milestone dates for the key activities are as follows .   
 

 

CONSTRUCTION HAS RESTARTED AS OF APRIL 2010 AND  

 

PROGRESS OF WORK AT SITE HAS BEEN AS PER REVISED DATES  

 

UPDATED FOR VARIOUS STAGES OF CONSTRUCTION TO BE  

 

ACHIEVED UNDER PHASE -1 OF THE PROJECT 

 

REVISED MILESTONE DATES FOR THE PROJECT WITH  

 

TENTAT IVE COMPLETION DATES (STAGEWISE) IS RE -ENCLOSED  

 

AS ANNEX 1 

 

 

 

 

REAL ESTATE REGULATORY AGENCY APPROVED PAYMENT PLAN  

 

IS ENCLOSED AS ANNEX 2.  

 

AS WE HAVE NEARED LEVELS OF CONSTRUCTION THAT ALLOWS  

 

FOR MORE THAN 1 PAYMENT CALL, WE SHALL CORRESPOND  

 

WITH  EACH CLIENT BY EMAIL OR WRITTEN LETTERS STARTING  

 

MARCH 2011 FOR PAYMENTS THAT WOULD NEED TO BE MADE  

 

STARTING APRIL 2011 AGAINST AN APARTMENT PURCHASED IN  

 

THE PROJECT - NCC HARMONY  

 

 

 

 

 

 

 

 

 

 

 



 

M INIATURE NOTE ABOUT THE STATUS OF PROJECT 

AAbb oouutt  tthhee   PPrroo jjeecc tt::    

AAss  tthhee   pp rroo jjee cc tt   nnaa mm ee   ssiigg nniiffiieess,,  tthhee   pp rroo jjeecc tt   cc oo mm pp rriisseess  oo ff  cc oo mm mm oo nn  44  bb aa ssee mm ee nnttss,,  

GGrroo uunndd   fflloo oo rr,,  22  PPoo dd iiuumm   ((CCoo mm mm ee rrcc iiaa ll  aa rreeaa ss))  aa nndd   3322  TTyypp iicc aa ll  FFlloo oorrss  vviizz  TToo ww ee rr  AA  aa nndd   

TToo ww ee rr  BB  oo ff  aa pp pp rroo xx  22..33  mm iilllliioo nn  ssqq   fftt   aa rree aa ..    

  

SSttaa ttuuss  oo ff  tthhee   PPrroo jjee cc tt ::    

TThhee   ssttaa ttuuss  iitt   hhaa ss  bb ee ee nn  dd iivviidd eedd   iinnttoo   ffoo lllloo ww iinngg   cc aa tteegg oo rriieess..  

11))  MMoo bb iilliissaa tt iioo nn  

22))  PPrroo cc uurree mm ee nntt   SSttaa ttuuss  

33))  SSuubb   CCoo nnttrraa cc ttoo rr  WWoo rrkkss  

44))  MMaa nnpp oo ww ee rr  

  

  

11))  MMoo bb iilliissaa tt iioo nn::  

SSiittee   OOffffiicc ee   MMoo bb iilliissaa tt iioonn  iiss  cc oo mmpp llee ttee dd ..  AArrrraa nngg ee mm ee nntt   ffoo rr  TTee mm pp oorraa rryy  ffaa cc iilliitt iiee ss  ttoo   

oo vvee rrssee ee   cc oo nnsstt rruucc tt iioo nn  aa cc tt iivviitt iieess  rree mm aa iinnss..    

22))  PPrroo cc uurree mm ee nntt   SSttaa ttuuss::  ((AAdd dd iitt iioo nnaa ll  IInnffoo rrmmaa tt iioo nn  ttoo   bb ee   aa dd dd ee dd   iinn  tt iimm ee ))  

MMaa ttee rriiaa llss  OOrrdd eerr  PPllaa cc eedd   SSttaa ttuuss  

TToo ww ee rr  CCrraa nnee ss                                aa  RRee cc ee iivvee dd ..  EErreecc tteedd   iinn  pp oo ssiitt iioo nn  

PPaa ssssee nngg eerr  HHoo iissttss            aa  RRee cc ee iivvee dd ..  EErreecc tteedd   iinn  pp oo ssiitt iioo nn  

LLiiffttss  aa  DDrraa ww iinngg   ww aa ss  ssuubb mmiitt ttee dd   ttoo   

cc oo nnssuullttaa nntt  &&   aa pp pp rroovvee dd ..  

FFiinniisshhiinngg   aa nndd   pp aa nnoo rraa mmiicc   

ee lleevvaa ttoo rrss  dd uuee   ffoo rr  aa pp pp rroo vvaa ll  

HHYYSSDD  BBaa rrss  aa  OOrrdd eerr  PPllaa cc ee dd   ttoo   UUTTMMOOSSTT    aa nndd   

oo tthhee rr  ssuupp pp lliiee rrss  ttoo oo   

SSaa nniittaa rryy  FFiitt tt iinngg ss    PPee nndd iinngg     

LLiigg hhtt   FFiitt tt iinngg ss    PPee nndd iinngg     

GGrraa nniittee   TTiilleess,,  CCee rraa mmiicc   tt iilleess,,  

MMaa rrbb llee ,,  GGrraa nniittee   
  PPee nndd iinngg     

WWiinndd oo ww ss  CCllee aa nniinngg   

EEqq uuiipp mm ee nnttss  
  AAgg ee nncc yy  ttoo   bb ee   ff iinnaa lliissee dd   

GGaa rrbb aa gg ee   CChhuuttee     AAgg ee nncc yy  ttoo   bb ee   ff iinnaa lliissee dd   

WWaa rrdd rroo bb eess,,  DDoo oo rrss  aa nndd     

KKiittcc hhee nn  FFuurrnniisshhiinngg   
  AAgg ee nncc yy  ttoo   bb ee   ff iinnaa lliizzeedd   

SShhuutt ttee rriinngg   WWoo rrkkss  --  SSllaa bb   aa  MMaa ttee rriiaa llss  rreecc ee iivvee dd   

CCoo rree   WWaa llll  SShhuutt ttee rriinngg                           aa  MMaa ttee rriiaa llss  rreecc ee iivvee dd  

RRee ttaa iinniinngg   WWaa llll  sshhuutt ttee rrss                              aa  RRee cc ee iivvee dd   aa tt   ssiittee   

BBlloocc kk  ww oo rrkkss  aa  MMaa ttee rriiaa ll  aa pp pp rroovveedd ..  WWoo rrkk  uunndd ee rr  

pp rroo gg rree ssss  



 

Sub Contractor works:  
 

A subcontractor named Al Sahel Contracting LLC has been identified for  

carrying out  Civil & MEP works and they have resumed construction at the 

project ð NCC H ARMONY from the 2nd  week of April 2010.  

 

  PPiilliinngg   WWoo rrkkss::  --  TToo ttaa ll  pp iilliinngg   ww oo rrkkss  ffoo rr  TToo ww eerr  AA  &&   BB  aa rree aa ss  hhaa vvee   bb ee ee nn  cc oo mm pp llee ttee dd ..  AAllll  

ttee ssttss  ffoo rr  tthhee   ssaa mm ee   hhaa vvee   bb ee ee nn  cc oo nndd uucc tteedd ..  IInnttee gg rriittyy  ttee ssttss  aa rree   cc aa rrrriieedd   oo uutt   aa ss  aa nndd   

ww hhee nn  tthhee   pp iilleess  aa rree   cc hhiipp pp eedd   oo ffff// bb rroo kkee nn  bb yy  jjaa cc kk  hhaa mm mm eerr..    

   

  PPTT  WWoo rrkkss::  --  MMaa ttee rriiaa ll  ssuubb mm iitt ttaa ll  aa nndd   aa   ssaa mm pp llee   oo ff  tthhee   PPTT  ww oo rrkkss  ww eerree   ssuubb mm iitt ttee dd   ttoo   

cc oo nnssuullttaa nntt   ffoo rr  rreevviiee ww ..  DDrraa ww iinngg ss  ffoo rr  tthhee   PPTT  ssllaa bb   ww oo uulldd   cc oo mm mm ee nncc ee   oo nn  aa pp pp rroovvaa ll  oo ff  

cc oo oo rrdd iinnaa tt iioo nn  dd rraa ww iinngg   oo ff  MMEEPP  ww oo rrkkss  iinn  oo rrdd ee rr  ttoo   aa vvoo iidd   tthhee   rree ww oo rrkkss..    

  

AAnncc iillllaa rryy  WWoo rrkkss  lliikkee   ww aa ttee rr  ssttoopp pp ee rr,,  ssuummpp   pp iittss,,  aa nndd   cc oo nnsstt rruucc tt iioo nn  jjoo iinnttss  aa rree   

cc oo mm pp llee ttee dd ..      

  

  LLiifftt ::  --  MM// ss  TThhyyssssee nn  KKrruupp pp   hhaa ss  ssuubb mm iitt ttee dd   tthhee   rreevviisseedd   dd rraa ww iinngg   ffoo rr  tthhee   ee lleevvaa ttoo rrss,,  

mm oo vviinngg   ww aa llkkss  aa nndd   eesscc aa llaa ttoo rrss..    
 

 

TThhee   ssttaa ttuuss  oo ff  vvaa rriioo uuss  aa cc tt iivviitt iieess  iinn  TToo ww ee rr  AA  aa nndd   TToo ww ee rr  BB  iiss  aa ss  ee nncc lloo ssee dd ..    

  

DDee sscc rriipp tt iioo nn    TToo ww ee rr  AA  TToo ww ee rr  BB  

EExxcc aa vvaa tt iioo nn  oo ff  PPiillee   CC aa pp   110000%%  110000%%  

PPiillee   HHee aa dd   BBrreeaa kkiinngg   110000%%  110000%%  

BBlliinndd iinngg   ww oo rrkkss  PPiillee   cc aa pp   110000%%  110000%%  

BBlliinndd iinngg   ww oo rrkkss  RRaa fftt     110000%%  110000%%  

BBlloocc kk  ww oo rrkkss  aa ss  dd ee aa dd   sshhuutt ttee rriinngg   110000%%  110000%%  

PPiillee   HHee aa dd   TTrree aa ttmmee nntt   ðð  CCee mm ee nntt iitt iioo uuss  GGrroouutt   110000%%  110000%%  

WWaa ttee rr  PPrroo oo ffiinngg   iinn  PPiillee   cc aa pp ss  110000%%  110000%%  

RRee iinnffoo rrcc ee mmee nntt   ffoo rr  RRaa fftt   &&   PPiillee   cc aa pp   110000%%  110000%%  

CCoo nncc rree tt iinngg   oo ff  RRaa fftt   110000%%  110000%%  

CCoo nncc rree tt iinngg   oo ff  BBaa ssee mm eenntt   ff lloo oo rrss  110000%%  00%%  

CCoo nncc rree tt iinngg   oo ff  GGrroo uunndd   FFlloo oorr  110000%%  00%%  

CCoo nncc rree tt iinngg   oo ff  11,,22  &&   33rrdd   pp oo dd iiuumm     FFlloo oo rrss  110000%%  00%%  

CCoo nncc rree tt iinngg   oo ff  TTyypp iicc aa ll  fflloo oo rr--11  110000%%  00%%  

CCoo nncc rree tt iinngg   oo ff  TTyypp iicc aa ll  fflloo oo rr--22  5500%%  00%%  

 

 



 

 

MMEEPP  PPrroogg rreessss::  --    

MMEEPP  dd rraa ww iinngg   ssuubb mmiissssiioo nn  ffoo rr  ttyypp iicc aa ll  fflloo oo rrss  iiss  cc oo mm pp llee ttee dd ..  EEaa rrtthhiinngg   pp rroo tteecc tt iioo nn  

ssyyssttee mm ,,  lliigg hhttnniinngg   pp rroo tteecc tt iioo nn  ssyyssttee mm   aa nndd   dd rraa iinnaa gg ee   llaa yyoo uutt   pp llaa nn  ww aa ss  ssuubb mm iitt ttee dd   aa nndd   

aa pp pp rroovveedd   bb yy  tthhee   cc oonnssuullttaa nnttss  aa ss  iitt   ww aa ss  iimm pp ee rraa tt iivvee   ttoo   bb ee   aa dd dd rree ssssee dd   iinn  tthhee   

ffoo uunndd aa tt iioo nn  ssttaa gg ee ..  

DDiisscc uussssiioo nnss  aa rree   iinn  pp rroogg rree ssss  ttoo   pp rroocc eeee dd   ww iitthh  tthhee   JJee tt   FFaa nn  ssyyssttee mm   iinn  tthhee   bb aa ssee mmee nnttss  

aa nndd   mm eeaa nnww hhiillee   tthhee   rreevv iissee dd   cc oo oo rrdd iinnaa tt iioo nn  dd rraa ww iinngg ss  aa rree   bb ee iinngg   pp rreepp aa rree dd   ffoo rr  tthhee   

dd uucc tt   ssyyssttee mm   ((aa ss  iinn  ttee nndd ee rr))  aa ss  pp ee rr  cc oo nnssuullttaa nntt   iinnsstt rruucc tt iioo nn..    

  

EELLEECCTTRRIICCAALL::  LLiigg hhttee nniinngg   pp rroo tteecc tt iioo nn  ssyyssttee mm ss  wwoo rrkkss  aa rree   iinn  pp rroo gg rree ssss  aa ss  pp ee rr  aa pp pp rroovvee dd   

dd rraa ww iinngg ss..  

  

PPLLUUMMBBIINNGG::  DDrraa iinnaa gg ee   pp iipp ee ss  iinn  tthhee   rraa fftt   ww ee rree   llaa iidd   aa nndd   cc oo nncc rree tt iinngg   ffoo rr  tthhee   ssaa mm ee   hhaa ss  

bb ee ee nn  dd oo nnee ,,  DDrraa iinnaa gg ee   pp iipp ee ss  ww oo rrkkss  aa rree   uunndd eerr  pp rroo gg rree ssss..  

  

HHVVAACC ::  JJee tt   ffaa nnss  ssyysstteemm ss  ssttuudd yy  hhaa dd   bb ee eenn  dd oo nnee   aa nndd   tthhee   pp rroo jjee cc tt   mm aa yy  hhaa vvee   tthhiiss  

ssyyssttee mm   aa pp pp rroovvee dd ..  DDee ssiigg nn  oo ff  dd rraa ww iinngg ss  aa nndd   ssuubb mm iissssiioo nnss  oo ff  tthhee   ssaa mm ee   iiss  uunndd eerr  

pp rroo gg rree ssss..  

  
SSaa ffee ttyy::  TTEECCOOMM  iinnsspp eecc ttoo rrss  aa pp pp rroovvee dd   tthhrroo uugg hh  tthhee iirr  rree gg uullaa rr  iinnsspp ee cc tt iioo nn..  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  



 

MMAAJJOORR  SSUUBB--CCOONNTTRRAACCTTOORR  LLIISSTTIINNGG::  

  

SSuubb cc oonnttrraa cc ttss  ffoo rr  tthhee   iitteemm ss  ffiinnaa lliisseedd   ((ww iitthh  oopp ttiioonn  oo ff  rreevviissiioonn  //   cc hhaa nngg ee   

bb ee iinngg   aa vvaa iillaa bb llee   ttoo   tthhee   MMaa iinn  CCoonnttrraa cc ttoo rr))  aa rree ::  

  

oo   PPiilliinngg ,,  EExxcc aa vvaa ttiioonn  AAnndd   SShhoo rriinngg   WWoorrkkss  ðð    

MM// ss  DDuuttcc hh  FFoouunndd aa ttiioonn  CCoonncc rree ttee   PPrroocc eessssiinngg   CCoo  LLLLCC   

  

oo   EExxcc aa vvaa ttiioonn  FFoo rr  PPiillee   CCaa pp ss  ðð    

MM// ss  RRee lliiaa bb llee   SSttaa rr  CCoonnttrraa cc ttiinngg   LLLLCC   

  

oo   GGuunniitt iinngg   WWoorrkkss  ðð    

MM// ss  GGIITT  

  

oo   PPiillee   HHeeaa dd   TTrreeaa ttmm eenntt  AAnndd   WWaa ttee rr  PPrroooo ffiinngg   WWoo rrkkss  ðð  

MM// ss  GGIITT  

  

oo   MMEEPP  WWoorrkkss  ðð    

MM// ss  JJaa   PPaa uull  EElleecc ttrroommeecc hhaa nniicc aa ll  LLLLCC   

  

oo   PPoosstt  TTeennssiioonniinngg   WWoo rrkkss  ðð    

MM// ss  MMiidd dd llee   EEaa sstt  PPrreessttrreessssiinngg   LLLLCC   

  

oo   EElleevvaa ttoo rrss,,  EEsscc aa llaa ttoo rrss  &&   MMoovviinngg   WWaa llkkss  ðð    

MM// ss  TThhyysssseenn  KKrruupp pp   LLLLCC   

  

o RRMMCC  SSuupp pp llyy  ðð   

MM// ss  LL  &&  TT  RReeaa dd yy--mm iixx 

AAllttee rrnnaa ttee   nnaa mm eess  ttoo   bb ee   aa dd vviisseedd  
 

o TTaa bb llee   FFoo rrmm ww oorrkk  FFoo rr  SSllaa bb ss  ðð   

MM// ss  AALLUUMMAA  SSYYSSTTEEMMSS 
 

o CCoorree   // SShheeaa rr  WWaa llll                                                                     

MM// ss      MMEEVVAA  SSyysstteemm ss                               
 

o LLaa bb oouurr,,  MMaa ttee rriiaa ll  ffoo rr  MMaa iinn  CCoonnssttrruucc tt iioonn  WWoorrkkss    ðð   

MM// ss  AALL  SSaa hhee ll  CCoonnttrraacc ttiinngg   CCoo  LLLLCC 
 

 

 

 

 

 

 



 

MACHINERY DETAILS 
 

Attached herewith , the details of machinery  planned f or the project  

Revision / changes allowed at all times on approval of the 

Developer to the Main Contractor  
 

 

Sl. No: Particulars No: 

   

1 Diesel Tanker 2 

2 Water Tanker -Sweet water 2 

3 Water Tanker -Construction 2 

4 Bus 83 seater 5 

5 Minibus 4 

6 Four-wheel Fortuner 5 

7 Four-wheel X-trail 4 

8 Saloon car 5 

9 Pick up 1.5 ton 4 

10 Pick up 3 ton 2 

11 Pick up 7 ton 1 

12 Genset 250 Kva 5 

13 Genset 160 Kva 3 

14 Genset 100 Kva 2 

15 Genset 65 Kva 2 

16 Dumper 1 

17 Telescopic crane 17m 3 

18 Mobile crane 35 ton 2 

19 Tower crane 2 

20 JCB 5 

21 Shovel 3 

22 Hydra crane 4 

23 Service truck 1 

24 Fork lift  4 

25 Bobcat 6 

26 Air compressor 3 

27 Air blower 10 

28 Electrical bar cutter 4 

29 Electrical Bar bending 6 

30 Hoist 4 

31 Winch machine 2 

32 Welding  machine 2 

33 Vacuum cleaner 10 

34 Block  cutting machine 4 

35 Electrical mixer machine 4 

36 Transit mixer 4 

      

   

 



 

   

 PROGRESS PHOTOS  OF NCC HARMONY ( Octô07 to Febô11) 
 
 

 
 
 
 
 

 
 
 
 
 

Site before excavation (Novô07) 

 Site after fencing and shoring (Febô08) 



            

       
 
 
                   
 
 
  
                         

     
 
 
   
 

General excavation in progress (Aprô08) 

 Excavation, Transportation in progress (Julô08) 



            

       
 

 

 

 

 

 

 

  

 

 

  

 

Boring of piles in progress (Augô08) 

Concreting of piles in progress (Sepô08) 



          

        
 

 

 

 

 

             

   

 

 

 

Pile cap excavation in progress (Octô08) 

Pile head breaking in progress (Octô08) 



            

   
 

 

 

 

 

 

     
 

 

 

 

Blinding for pile cap in progress (Novô08) 

Block work for pile cap in progress (Novô08) 



                        

    
 

 

 

 

 

 

 

   
 

 

 

 

 

Blinding of raft in progress (Novô08) 

Raft work in progress Tower A (Novô08) 



               

     
 

 

 

 

 

             

 
 

 

 

 

 

Reinforcement works in progress (Decô08) 

Waterproofing works in progress (Decô08) 



            

   
 
 
 
 
 
                      

 
 
 
 
 

Retaining wall steel work in progress (Decô08) 

Raft works in progress Tower B (Decô08) 



              

      
 
 
 
 
 
                                     

 
 

Concreting for lift wall in progress (Jan-09) 

Steelwork for lift wall in progress (Jan-09) 



               

        
 

 

 

 

 

 

             

 
 

 

 

 

Overall view of Tower B (Jan-09) 

Steelwork completed for Tower A raft (Jan-09) 



 

 

 
 

 

 

 

 

 

 
 

 

 

 

        Concreting of Raft ïsector A of Tower A (Feb-09) 

          Concreting of Raft ïsector A of Tower A (Feb-09) 



 

 

 
 

 

 

 

 

 

 

 
 

 

 

 

 

Concreting of Raft ïsector A of Tower A (Feb-09) 

Mass Concreting of Tower A (Feb-09) 



          

  NCC HARMONY - RESTART OF WORKS ï APRIL 2010 
 

 

 
 

 

 

 

 

 

 

 
 

 

 

 

 

Cleaned Raft ;  & scaffold preparation for retaining 

wall water proofing - Tower A (Apr-2010) 

Reinforcement cleaning and lapping for next lift of 

columns- Tower A (Apr-2010) 



 

 

 
 

 

 

 

 

 

 
 

 

 

 

 

 

Reinforcement taken out for rust removal/sand blasting - Tower A (Apr-2010) 

          Waterproofing works in progress - Tower A (Apr-2010) 



 

         
 

 

 

 

 

 

 
 

 

 

 

 

 

 

Excavation and disposal works in progress - (Apr-2010) 

New shutter materials delivered to site - (Apr-2010) 



 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Shuttering works in Progress - (May& June-2010) 

Pile cutting & chipping in Tower B Area - (May-2010) 



 

 

 

 

 

 

 

 

 

 

 

Pile cutting works in Progress Tower B - (May& June-2010) 

Shuttering works in Progress - (May& June-2010) 



 

 

 

 

 

 

 

        
 

 
 

 Overall view of  Progress- Tower A - (June-2010) 

Waterproofing works in Progress - (June-2010) 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 
Raft reinforcement complete & ready for casting- Tower A - (June-2010) 

Tower Crane foundation 



 

 

 
 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

Transit mixers &  pumps for raft concrete Sector B of Tower A- (June-2010) 

Inspection of Raft - Tower A - (June-2010) 


